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Petition for an Order of the Illinois Commerce 
Commission Authorizing an extension of time to 
complete the constrnction of an overhead bridge 
carrying Arsenal Road, a part of the Will County 
highway, Will County Illinois, over the tracks of 
the Burlington Northern and Santa Fe Railway 
Company. 

PETITION FOR EXTENSION OF TIME AND FOR SUPPLEMENTAL ORDER 

TO THE ILLINOIS COMMERCE COMMISSION: 

Now comes the Petitioner, County of Will, Illinois, by Jeff Tomczak, Will County 

State’s Attorney through his Assistant, Mary M. Tatroe, and respectfully petitions the 

Honorable Commission as follows: 

1, That petitioner has jurisdiction under the laws of the State of Illinois, 

being the Illinois Highway Code, over Arsenal Road, a part of the Will County Highway 

System, which carries local and statewide traffic across the Burlington Northern and 

Santa Fe Railroad tracks in an east-west direction generally between Interstate 1-55 and 

DOCKETED 



State Road IL 53. 

2. That pursuant to an Order entered by this Honorable Commission on 

March 12, 2003, the County of Will, Illinois is currently engaged in the construction of a 

bridge carrying Arsenal Road over the tracks of the Burlington Northern and Santa Fe 

Railway Company in Will County, Illinois. 

3. That said Order provides that construction should be completed within 

eighteen (18) months from the date said Order was entered. 

4. That although the County has diligently addressed the requirements of the 

project, the construction has not been completed within the required time frame due to 

the following circumstances: 

a. The County of Will was unable, through no fault of its own, to 
obtain the required Federal and State permits in the time initially 
anticipated, which resulted in a substantial delay in the letting of 
construction contracts; 

Due to internal scheduling timetables of utility companies, the 
County of Will, was unable to effectuate the relocation of utilities 
in the time anticipated, delaying the onset of actual construction; 

b. 

5 .  That to reasonably complete the construction project so as to maintain 

current levels of through traffic, the County of Will requires two construction seasons to 

fully accomplish the objectives set forth in the Order of March 12, 2003. 

6. That the County of Will has notified Mr. Henry Humphries, Rail Safety 

Specialist, that it is unable to complete the project within the ordered time frame. (See 

letter attached as Exhibit A.) 

7. Petitioner proposes, therefore, that the time allowed to fully complete the 

project set forth in the Order of March 12,2003 be extended until March 12,2006. 



WHEREFORE, Petitioner prays that the Honorable Commission set the 

aforesaid matter for public hearing as may be required by law with notice to the Parties 

hereto, and after such hearing enter an Order granting the County of Will an additional 

eighteen (18) months until March 12,2006, within which to complete the construction of 

an overhead bridge carrying Arsenal Road, a part of the Will County highway, Will 

County Illinois, over the tracks of the Burlington Northern and Santa Fe Railway 

Company. 

Respectfully submitted, 
THE COUNTY OF WILL, ILLINOIS 

Assistan Sta 's Attorney -u 
Jeff Tomczak 
Will County State's Attorney 
By: Mary M. Tatroe 
121 N. Chicago Street 
Joliet, Illinois 60432 
(8 15)727-8872 



VERIFICATION 

STATE OF ILLINOIS 1 

COUNTY OF WILL ) 
1SS 

I, SHELDON C. LATZ, being duly sworn upon oath depose and say that I am 
Engineer for the County of Will, Illinois; that I have read the foregoing Petition by me 
subscribed and know the contents thereof; that said contents are true in substance and in 
fact. 

,' Ad", c& 
COUNTY ENGINE~R 

SUBSCRIBED AND SWORN to me this 

NOTARY PUBLIC 

Sponsor 



STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

COUNTY OF WILL, ILLINOIS 
DEPARTMENT OF HIGHWAYS, 

Petitioner; 
vs. 

BURLINGTON NORTHERN AND SANTA FE 
RAILWAY COMPANY 

and 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION, 

Respondents. 

Petition for an Order of the Illiois Commerce 
Commission Authorizing an extension of time to 
complete the construction of an overhead bridge 
carrying Arsenal Road, a part of the Will County 
highway, Will County, Illinois, over the tracks of 
the Burlington Northern and Santa Fe Railway 
Company. 

NOTICE OF FILING 
TO: See Attached Proof of Service 

Please take notice that on the 12th day ofNovember, 2004, we have caused to be filed with 
the State of Illinois, Illinois Commerce Commission, 2300 S. Dirksen Pkwy, Ste. 300, Springfield, 
IL 62764, a Petition for Extension of Time and for Supplemental Order, a copy of which is 
attached and hereby served upon you. 

Jeff Tomczak, State’s Attorney 
Will County, Illinois 

Office of the State’s Attorney 
Will County, Illinois 
121 N. Chicago Street 
Joliet, IL 60432 
(815) 727-8758 

By: 



PROOF OF SERVICE 

State of Illinois 1 
1 

COUNTY OF WILL ) 

I, Mary M. Tatroe, hereby certifies that I have served a true and correct copy of the foregoing 

Petition for Extension of Time and for Supplemental Order to the Illinois Commerce Commission 

to the following, by sending as indicated from the Will County State’s Attorney’s Office, 121 N. 

Chicago Street, Joliet, IL 60432 on the 12th day ofNovember, 2004. 

Ms. June B. Tate 
Administrative Law Judge 

Illinois Commerce Commission 
8th Floor 

160 N. LaSalle Street 
Chicago, IL 60601 

Michael L. Sazdanoff 
Kenneth J. Wysoglad & Associates 

The Burlington Northern and Santa Fe Railway Company 
11 8 S. Clinton Street, Ste. 700 

Chicago, IL 60661 

Mr. James C. Slifer 
Director, Division of Highways 

Illinois Department of Transportation 
2300 S. Dirksen Parkway 

Suite 300 
Springfield, IL 62764 

Mr. Henry Humphries 
Illinois Commerce Commission 

527 E. Capitol Avenue 
Springfield, IL 62701 

Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 
Att: Railroad Safety 



SHELDON C. LATZ, PE PLS 16841 W. LARAWAY ROAD 

(815) 727-8476 
FAX (815) 727-9808 

BRUCE 0. GOULD, PE 
COUNTY ENIilNEER JOLIET, ILLINOIS 80433 ASSISTANT Cn"" ENGlNEER 

November 10,2004 

Mr. Henry Humphries 
Rail SaCely Specialist 
Illinois Commcrce Commission 
527 East Capital Avenue 
Springfield lllinois 62701 

Subject: ICC order No. T02-0002 
Order Issue Date: March 12.2003 
Required Completion Date: Sept. 12,2004 
Arsenal Road Grade Separation over 
Burlington Northern and Santa Fe Railway 

Dear Mr. Huinphries 

The Illiiiois Commerce Commission on March 12, 2003 issued order number T02-0002 
regarding the Arsenal Road Grade Separation over the Burlington Northern and Santa Fe 
Railway, In this order, there are stipulations, which we "Will County Department of Highways" 
as the Petitioner must fulfill. We are writing this letter to apologize for the delay in conveying to 
the ICC the required information and to request an extension of time to complete the 
construction prior to the expiration of said order. 

We originally anticipated initiating the construction of this project in summer of 2003, however 
due to required permitting by various Federal and State agencies and the relocation of utilities 
this was not possible and construction of the project did not start until the spring of 2004. After 
the ICC order was issued in the spring of 2003 and construction plans were finalized, we realized 
in order to construct this project in a reasonable manner, two construction seasons would be 
necessary. One of our main concerns is the need to maintain the existing through traffic during 
the construction. Now we are anticipatiiig conipletion of this project by the end of the calendar 
year 2005. 

With all due respect, we are requesting the following extension of time for your consideration: 

We would like to extend the completion of this project by 18 months. The original order was 
issued on March 12, 2003 and it had a completion deadline of 18 months, that being September 
12, 2004. At this time, we are requesting that the deadline for completion be extended to March 
12, 2006. This will allow us the opportunity to construct this project and forward to you the final 
bill. 



Mr. Henry Huiiiphrics 
Rail Safety Specialist 
Page 2 
November 10,2004 

We appreciate your assistance in this regard. 

Also with this letter we are forwarding a status report on the progress of this project: 

Sincerely, 

SCL:mb 

Sheldon C Latz, PE PLS 
County Engineer 



. .  
i 

Subject: ICC order No. T02-0002 
Order Date: March 12, 2003 
Completion Date: September 12 2004 
Arsenal Road Grade Separation over 
Burlington Northern and Santa Fe Railway 
Structure Number 099-3392 
Will County 

STATUS OF THE PROJECT AS OF NOVMBER 1,2004: 

All substructure elements are in place, date completed: September 17, 2004 

Structural steel erection was completed on October 19, 2004. 

All deck forms in place October 28, 2004 

Deck reinforcement expected to be completed week of November 15,2004 

Pending weather, concrete deck (less parapets) is expected to be completed week 
ofNovember 15,2004. 

Embaiikment, stone subgrade and stabilized subbase for Stage 1 essentially 
completed November 10,2004. Placement of Stage 1 concrete pavement to 
follow, pending weather. 

As of November 1, 2004 we estimate that 40% of this project has been completed. 

Anticipated Project completion, December 1,2005. 


